
Historic Preservation 

HP01 

Sec. 106 PA 

City shall develop schedule for implementation of PA stipulations and 
send to consulting parties, post on Project website 

Before any construction City 

HP02 

Sec. 106 PA 

City shall hold quarterly meetings with PA signatories and report on 
implementation of PA 

First 24 months of Project City 

HP03 

Sec. 106 PA 

City shall hire a project manager responsible for implementing the PA. 
City shall follow hiring process specified in the PA for this hiring 

Immediately upon FTA's signing 
the ROD 

City 

HPO4 

Sec. 106 PA 

City shall undertake additional studies on Traditional Cultural 
Properties using a contractor experienced in ethnographic studies and 
following the process set forth in the PA, including consultation with 
consulting parties and Native Hawaiian Organizations. 

Immediately upon FTA's signing 
the ROD; pre-construction 

City 

HP05 

Sec. 106 PA 

If the TCP study finds any unexpected TCP in an area potentially 
adversely affected by the Project, FTA and the City will conduct a 
normal Sec. 106 review in accordance with the PA. 

Pre-construction City 

HP06 

Sec. 106 PA 

If the TCP study finds any unexpected TCP in an area potentially 
adversely affected by the Project, the City will, in accordance with the 
PA, prepare documentation of that TCP needed to nominate it to the 
National Register, and submit that documentation to SHPO. 

Pre-construction City 

HP07 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall develop 
and carry out an Archaeological Inventory Survey (AIS) Plan for each 
phase of the Project. For Phase 4, the City will include a broader list 
of consulting parties in the AIS Plan development. 

Pre-construction City 

HP08 

Sec. 106 PA 

If any of the AISs finds archaeological resources eligible for the 
National Register, the City shall develop and carry out a data recovery 
and curation plan according to the procedures set forth in the PA. 

Pre-construction City 

HP09 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall develop 
and adopt a protocol for consultations on the treatment of human 
remains. 

Pre-construction City 

HP10 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall develop 
and use a book of design standards for Project elements located in a 
historic context. 

Pre-construction City 

HP11 

Sec. 106 PA 

For each phase of the Project, the City shall conduct a minimum of 
two neighborhood workshops on the design of the stations in that 
phase. 

Pre-Final Design City 
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HP12 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall provide the 
consulting parties with the design plans emerging from preliminary 
engineering for every structural component of the Project and consider 
comments on those plans. 

Pre-Final Design City 

HP13 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall conduct 
historic context studies related to historic themes in the Project area 
and distribute the resulting historic context reports as specified in the 
PA. 

Pre-construction City 

HP14 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall conduct 
cultural landscape studies related to historic landscapes in the Project 
area and distribute the resulting cultural landscape historic reports as 
specified in the PA. 

Pre-construction City 

HP15 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall document 
certain historic properties specified by the National Park Service and 
located in the Project area for incorporation into the Historic American 
Building Survey, the Historic American Engineering Record, or the 
Historic American Landscape Survey, whichever is appropriate. 

Pre-construction City 

HP16 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall develop 
and distribute photographs and videos of historic properties and 
historic landscapes adversely affected by the Project and not covered 
by other recordation stipulations in the PA, and document those 
photographs and videos appropriately. 

Pre-construction City 

HP17 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall produce 
the "multiple-property"" documentation needed to nominate to the 
National Register a list of the "Modern/Recent Past" historic properties 
adversely affected by the Project. 

Pre-construction City 

HP18 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall update the 
nominations of Pearl Harbor and CINCPAQ to be designated as 
National Historic Landmarks. 

Pre-construction City 

HP19 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall produce or 
update the nominations for 31 historic properties to the National 
Register. 

Pre-construction City 

HP20 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall produce a 
searchable database of historic properties and provide it to an 
interested historic preservation or educational organization. 

Construction City 
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HP21 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall develop 
educational and interpretive programs, materials, and signage on 
historic matters and humanities, install the signage, and distribute the 
educational materials and programs. 

Final Design and Construction City 

HP22 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall develop 
and implement an educational program and an effort designed to 
encourage the rehabilitation of historic properties in the Project area. 

Final Design and Construction City 

HP23 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall mark, store 
securely, and replace all lava rock curbstones. 

Construction City 

HP24 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall maintain or 
replace the guard rails on the Kapalama Canal Bridge to match the 
historic appearance. 

Construction City 

HP25 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall replace 
each true kamani trees on its original location or as close to it as 
possible. 

Construction City 

HP26 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall plan and 
implement improvements to historic parks adversely affected by the 
Project. 

Construction City 

HP27 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall create and 
staff a position for a qualified architectural historian whose primary 
responsibility will be to fulfill the PA. 

Pre-Final Design City 

HP28 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall establish a 
Historic Preservation Committee for the Project, specify its purpose 
and functions, and initiate its first meeting. 

Initiate pre-construction and 
operate continuously until PA 
expires 

City 

HP29 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall report to 
the consulting parties on all applications for building demolition and on 
all City-generated construction projects within certain specified areas 
of the Project, and shall perform an analysis of the frequency of these 
activities from the recent past up to the present. 

Continuously until PA expires City 

HP30 

Sec. 106 PA 

The Construction Mitigation Plan for the Project developed by the City 
shall include provisions for protecting historic properties from 
construction noise and vibration impacts, and shall be implemented by 
the City through the construction contracts, according to the 
procedures set forth in the PA. 

Pre-construction City 

Mitigation Monitoring Program for the 
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HP31 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall monitor 
transit noise at the Pearl Harbor National Historic Landmark. 

Within 1 year of the start of 
revenue operation 

City 

HP32 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall develop 
and conduct a training program for construction contractors and 
employees regarding appropriate sensitivity to historic resources. 

Pre-construction City 

HP33 

Sec. 106 PA 

Following the procedures set forth in the PA, the City shall write semi- 
annual progress reports detailing progress in implementing the PA 
and shall post those report on the Project website. 

Semi-annually City 
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